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CDR Program Office
R FY11 Climate Data Records

Weekly Report —Aug 5, 2011

o (@) sealce

* Met with developer — may have problem serving data by 9/30

¢® Mean Layer Temperatures

* Met with PI, contract in place, good progress on documentation

® (3 Microwave (MW) Sounder FCDR
* P| will make final deliveries next week

o @ Microwave (MW) Imager FCDR
* Tape problem is making Access of data difficult

® @ Aerosol Properties
* CDR is available for public access — Completed June 16

0@ Outgoing Longwave (LW) - Top of Atmosphere
* SA complete - Waiting on final data file from PI to archive

0 @ Sea Surface Temperature
* CICS Contract approval moving slowly; SLA signed by NODC

® No change 'T‘Increasing Risk ¢Decreasing Risk

FY11 CDRs | DEC | JAN | FEB |MAR | APR | MAY | JUN | JuL |AUG | SEP
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Risk_ and Mitigation

Sea lce
* Daily Schedule developed — Jeff met with P, he seems on board

Mean Layer Temps
* Daily Schedule developed — contract in work for documentation delivery

Sea Surface Temp
* NCDC/NODC SLA —signed by NODC
* CICS contract moving slowly — Janice looking into pre-award options

PREDECISIONAL DRAFT INFORMATION

0: On-track O = Potential management action required O = Management attention required 2




Sea lce

CDR Product: TCDR - Sea ice concentration, 1979-2010 (20 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

Project Status

- draft CATBD and code will be sent next week
- she said they may not be able to host data by Sep 30
-- we will host the data if they can’t as a backup plan

Met with Developer at CDR meeting — reviewed schedule

SA draft sent to Pl for review — Pl sent responses back
* Jeff went over schedule with Pl on June 30 during NCDC visit
SLA draft was given to Pl at the meeting on June 30 — on hold

Next Action / Milestone
* Pl deliver inputs on SA (7/18) - done
* Pl deliver completed sample Files, Draft CATBD, Partial code (8/15)
* TM return comments on sample files, CATBD, and code (8/19)

@ Project Risks

* Schedule for NSIDC product and NCDC R20 team is very tight

code reviewed; Comments and suggestions provided to Pl

* NSIDC will be serving the data to the public
* Pl does not have much control over the center-wide dev schedule
* The codes that will be delivered are pieces of the NSIDC operational

system
D Task Name Status Start Stop FY11Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep
1 |Initial Assessment 100 12/7/20100 1/7/2011
2 |Transfer Prep 50 1/7/2011| 8/15/2011
Za | Comment Source Code 50 4f15/2011| &/15/2011
2b | Create Docs (CATBD, Flow Chart, MM, Readme) 50 1/7/2011| 8/15/2011
2t | Convert data from binary to NetCOF 50 3f1/2011| 8/15/2011
3 |Tranfer Code, Docs, and Data 0 7/15/2011| 8/31/2011
4 |Verify Code, Dacs, and Data 0 7/31/2011 9/7/2011
5 |Archive Code, Docs, and Data 0 8/15/2011| 9/21/2011
6 |Provide Access to Code, Docs, and Data 0 9/1/2011| 9/30/2011

8/5/2011

3 PI: Meier (NSIDC) RSAD Transition Manager: Peng



Mean Layer Temperatures

CDR Product: TCDR - Monthly gridded anomalies for three layers (LT, MT, LS), 1978-2010 (60 GB)

GEOSS Societal Benefit: Energy, Climate, Ecosystems

Project Status

* Met with Pl at AMS conference (Jeff, Lei, Dan, Dongsoo, Phil)
- Decided documentation could be done in a two weeks with

funding for two FTE to work on it

- SS contract has been approved at NCDC and sent to PI
* Pl and team have sent about a dozen codes and the flow chart
* Pl has staged entire dataset with checksums for archive to pull
* Mike Urzen has created sample netCDF files for 2 of the 3 CDR

file types.

- he will run on all ASCII files once they have been archived

Next Action / Milestone

Pl create checksums for ASCII files (7/22) - done

Finalize SA (7/25) - done

Archive ASCII files (7/26)

Pl Deliver Draft CATBD (7/29) — Roy Spencer will create first draft

)

Project Risks

* Data is ASCIl format — Mike Urzen will convert to NetCDF
* Pl has limited resources available to work on code clean up,
comments and documentation — contract in place

D Task Name Status Start Stop Frilaz Frias Frilad
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep

Initial Assessment 100 1/1/2011| 1/15/2011

Transfer Prep 65 1/15/2011| 8/5/2011
Za | CommentSource Code 75 1/15/2011| 7/29/2011
2b Create Docs (CATBD, Flow Chart, MM, Readme) 30 3/15/2011| 8&/5/2011
2c | Convert from ASCII to NetCDF 50 4/30/2011| 8/1/2011
3 |Tranfer Code, Docs, and Data 0 6/21/2011| 8&/5/2011
4  |Verify Code, Docs, and Data 0 7/15/2011| &/21/2011
5 |Archive Code, Docs, and Data 0 8/7/2011| 9/7/2011
6 |Provide Accessto Code, Docs, and Data 0 9/1/2011| 9/21/2011

PREDECISIONAL DRAFT INFORMATION
8/5/2011 5 PI: Christy (UAH) RSAD Transition Manager : Shi



Microwave Sounder FCDR

CDR Product: FCDR - AMSU-A Brightness Temperature, CH 9; 2001 - 2010 (100 GB)

GEOSS Societal Benefit: Climate, Water, Ecosystems

Project Status

* Had PI here during CDR conference
- Pl plans to send everything by next week
- Pl discussed Fair Use Clause and NCAR copyright during CDR

conference

* Received final version of code and readme

* Sent SAto PI

* CDRP Decision was made, after telecon with PI, to proceed
with CH9 only - the risk of CH7 not meeting I0OC CDR
requirements was too high

Next Action / Milestone

* Pl deliver Flow Chart and MM (7/27) — 50%
* Pl deliver final netCDF files (8/1) - done

©

Pl concerned about his source code being widely available
- Pl would like to be the one to distribute it
- Need to finalize policy on source code release

Project Risks

D Task Name Status Start G G e
Jan | Feb ‘ Mar Apr | May ‘ Jun Jul ‘ Aug | Sep

Initial Assessment 100 1/1/2011| 1/15/2011
Transfer Prep 50 1/15/2011| 7/28/2011

23 | Comment Source Code 90 1/15/2011| 7/28{2011

2b Create Docs (CATBD, Flow Chart, MM, Readme) 90 3/15/2011| 7/28/2011

2c | Format Data for delivery 90 4/30/2011| 7/28/2011

3 |Tranfer Code, Docs, and Data 25 6/1/2011| 8/8/2011

4 |Verify Code, Docs, and Data 25 7/1/2011| 8/15/2011

5 |Archive Code, Docs, and Data 0 8/1/2011| 9/8/2011

6 |Provide Accessto Code, Docs, and Data 0 9/1/2011| 9/21/2011

PREDECISIONAL DRAFT INFORMATION

8/5/2011

7

Pl: Ho (UCAR) RSAD Transition Manager : Shi



Microwave Imager FCDR

CDR Product: FCDR - Intercalibrated SSM/I Brightness Temperatures (V6), 1987 — 2010 (1720 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems

* Problems with archive tape drive has slowed Access branch

Project Status

from getting complete dataset on THREDDS

- Steve’s wife is having a baby — “expecting” more delays ©
* Data, source code, and doc packages are archived

* Sent sample files to Access for initial evaluation

* TM completed FCDR data production on local server

* TM completed CATBD

* TM completed README file

* Completed source code comments and created source code
header document with robodoc

* Submitted all documents and code into Subversion repository

Next Action / Milestone

* Get data on THREDDS — 50%
* Update CDR web page

‘ Project Risks

¢ Minimal risk involved

D Task Name Status Start Stop G G e
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep
Initial Assessment 100 1/1/2011| 1/15/2011
Transfer Prep 100 1/1/2011| 7/21/2011
2a | CommentScurce Code 100 1/1/2011| 3/31/2011
2b Create Docs (CATBD, Flow Chart, MM, Readme) 100 1/1/2011| 7/21/2011
2c | Format data from binary to NetCDF 100 2/1/2011| 4/30/2011
3 |Tranfer Code, Docs, and Data 100 5/21/2011| 7/29/2011
4 |Verify Code, Docs, and Data 100 6/15/2011| 8/5/2011
5 |Archive Code, Docs, and Data 100 7/8/2011| 8/15/2011
6 |Provide Accessto Code, Docs, and Data 0 8/1/2011| &/31/2011
8/5/2011 9 Pl: Wentz (RSS) RSAD Transition Manager : Semunegus




Aerosol Properties

CDR Product: TCDR - Aerosol Optical Thickness (AOT), 1981 — 2010 (430 GB)
GEOSS Societal Benefit: Disasters, Health, Climate, Ecosystems

Project Status Next Action / Milestone
* None
* CDRis publicly available on the CDR web site
— Completed June 16
‘ Project Risks
* None
D Task Name Status Start Stop FYi1Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov Jan ‘ Feh ‘ Mar | Apr ‘ May ‘ Jun |l | Aug ‘ Sep
1 |Initial Assessment 100 11/29/10{ 12/15/10
2 [Transfer Prep 100 1/1/2011| 4/21/2011
23 | Comment Source Code 100 1/1/2011| 1/30/2011
2b | Create Docs (CATBD, Flow Chart, MM, Readme) 100 1/1/2011| 4/21/2011
2c | Subset COR variables 100 2/1/2011| 4/21/2011 L
2d | Format data from HDF to NetCDF 100 2/15/2011| 4/21/2011 ) V\J Yg@_\ \
3 |Tranfer Code, Docs, and Data 100 3/21/2011| 4/30/201%% @\N}\ »
4 |Verify Code, Docs, and Data 100 4/15/2011 5/15/20@ \
5 |Archive Code, Docs, and Data 100 5/8/2011| 6/8/2011
6 |Provide Access to Code, Docs, and Data 100 6/1/2011| &/30/2011

8/5/2011

PREDECISIONAL DRAFT INFORMATION
10 Pl: Zhao (NCDC) RSAD Transition Manager : Zhao



Outgoing Longwave Radiation - Top of Atmosphere

CDR Product: FCDR - HIRS OLR Time Series, monthly mean, 2.5 deg, 1979 — 2010 (20 MB)
GEOSS Societal Benefit: Energy, Climate, Ecosystems

Project Status Next Action / Milestone
* Sent final SA to PI * Receive final data file from PI (8/5)
* Pl received comments from Jason and Bill on netCDF attributes, * Archive source code, documentation and data packages (8/8)

and updated the attributes in his data file.
- Final data file with appropriate metadata expected 8/5
All parts will be ready for archive next week

Get data on THREDDS (8/14)
Provide web access to CDR (8/15)

* Received source code with README @ Project Risks
- completed Security Review, created Header Document
* Received ATBD, Flow Chart, and MM » Minimal risk involved
D Task Name Status Start Stop FYi1Q1 FY11Q2 FY11Q3 FY1104
Oct | Nov | Dec | lJan ‘ Feh ‘ Mar | Apr ‘ May ‘ Jun |l | Aug ‘ Sep
1 |Initial Assessment 100 |11/29/2010|12/15/2010
2 [Transfer Prep 95 |12/15/2011) 7/22/2011
23 | Comment Source Code 100  |12/15/2011| 3/31/2011
2b | Create Docs (CATBD, Flow Chart, MM, Readme) 100 1/1/2011| 4/30/2011
2c | Format data for delivery 50 3f1/2011| 7/22/2011
3 |Tranfer Code, Docs, and Data 50 afifa011| 7/22/2011
4 |Verify Code, Dacs, and Data 75 5/1/2011| 7/30/2011
5 |Archive Code, Docs, and Data 0 6/1/2011| 8/8/2011
6 |Provide Access to Code, Docs, and Data 0 7/1/2011| 8/15/2011

PREDECISIONAL DRAFT INFORMATION
8/5/2011 11 Pl: H-T Lee (UMD) RSAD Transition Manager : Shi



Sea Surface Temperature

CDR Product: TCDR - Pathfinder v5.2, Daily nighttime and daytime global SST fields, 1981-2010, (4000 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

Project Status

* SLA/SA signed by NODC

- NODC will give NCDC a copy of data and put it on line nlt 8/31

- NODC found error in header info, will have to fix & reprocess
* Documentation hire with CICS, official start date was 1 July

- Kay has not received contract yet and won’t deliver CATBD or

other documentation until she sees it

- Janice said contract has made some progress

- Janice is also looking into pre-award option for Kay
* Separate SA needed for deliveries from Bob and Kay (UofM/CICS)
* Working on standard SA for the other parts of the CDR

Next Actions / Milestone
Sign NODC SLA/SA (7/22) — done
Create SA for code/documentation (8/9)
Pl Deliver: Draft CATBD (8/15)
NODC create complete set of netCDF data files (8/31)
NODC deliver a copy of netCDF Data Files to NCDC as in SA (8/31)
* Archive complete CDR netCDF dataset (8/31)

® Project Risks

*Processing from level 1b to HDF has been accomplished for
all sats but header info was missing — looking into how to fix

* Documentation is via CICS consultant — work has started

* Final SST data set will be served by NODC

D Task Name Status Start Stop FY11Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov | Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul | Aug ‘ Sep
1 |Initial Assessment 100 11/29/10[ 12/15/10
2 |Create HDF product (v5.2) 1981-2010 (UoM) 100 12/15/10|  5/21/11 N1&8 N16 N7 N9 NI1 N4
3 |Convert HDF to netCDF (NODC) 75 2/1/11|  6/30/11
4 |Comment Source Code 20 2/15/11]  8/21/11 CICS Hire
5 |Create Documents 10 /1511 &/ CICS Hire
6 |Tranfer Copy of Data, Code and Docs 3 s/ 8/3/11 Data C&D
7 |Verify Data, Code and Dacs 3 6/1/11 5/7/11 Data CzD
8 |Archive Data, Code and Docs 0 7/1/11 91511 Data C&D
9 |Provide Access to Data, Code and Docs 0 g/l 9/
(Point to Data served at NODC)

PREDECISIONAL DRAFT INFORMATION

8/5/2011 12

PI: Evans (U of Miami) RSAD Transition Manager : Banzon
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CDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report — August 5, 2011

® @ VIRs
* Began coding the VIIRS C-RDR generator applicationin ADL.

® Q cris
* Developing code to write the CrIS C-RDR.

* Delaying CrlS C-RDR development until CrIS code is availabld.

® 3 ATMS
* Developing code to write the ATMS C-RDR.

e @ omps NP
¢ Finished and tested Ver0.1 OMPS C-RDR prototype

Y @ System Infrastructure
¢ Analyzing data collected during NPP Compatibility Test 4.

* Meeting scheduled to discuss CLASS C-RDR Charter.

* Converted Upper Tropospheric temperature CDR data to netCDF.
@ No change T Increasing Risk Decreasing Risk
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Risk and Mitigation

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure —

* Operational software is under maintenance, updated versions may affect
C-RDR ported version.

* Contractor claims CrIS DR software is proprietary so cannot use for
development. Working with old (2007) version of CrlIS code. Delay till claim
is resolved.

System Infrastructure —

* Availability of automated receipt of NPP RDRs from the CLASS system.
Need to test ingest of RDRs from CLASS and develop an automated
mechanism for re-requesting data.

PREDECISIONAL DRAFT INFORMATION
O: On-track O = Potential management action required O = Management attention required

14



Visible Infrared Imaging Radiometer Suite (VIIRS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

Project Status

* Obtained and built the full release of ADL 3.0.

* Building a framework to use with ADL for support data files .

* Installed the new release at Boulder site for C-RDR supporting
data files development.

* Coding the VIIRS C-RDR generator application in ADL.

* Updated the VIIRS Product Specification.

* Defined pre-processing for VIIRS supporting data files that are
useable with ADL.

* Developing software to create the C-RDR, reusing the ADL.

* Completing release of netCDF4 file creation toolset.

* Developed and demonstrated toolset to define and initialize
netCDF4 files.

Next Action / Milestone

* Development complete for the VIIRS C-RDR

©

* Complexity of the NPP/JPSS RDRs and operational software
* Operational software is under maintenance, updated versions
may affect C-RDR ported version

Project Risks

Project Schedule

D Task Name Status Start Stop F¥11Q3 FY1104 F¥12Q1 FY¥12 Q2 F¥12Q3
Apr | May | Jun Jul | Aug | Sep Oct | Nov | Dec Jan | Feb | Mar Apr | May | Jun
1 |Analysis Completed| 10/23/2009| 5/4/2010
2 |Design Completed| 5/6/2010| 1/5/2011
3 |Development 30.00% 1/6/2011| 10/4/2011
35 Develop VIIRS processing component £0.00% 1/6/2011| 8/1/2011

3b Test VIIRS processing component g8/9/2011| 10/4/2011

4 |Integration 10/12/2011|11/23/2011

5 |Test 8/24/2011| 1/27/2012

5a Draft test procedures g/2a/2011| 9/6/2011

5h Dry Runs/some with launch data 12/23/2011| 1/28/2012

5¢ | System Acceptance Test 1/27/2012| 1/27/2012

6 |Operational 1/28/2012

PREDECISIONAL DRAFT INFORMATION

8/5/2011

15 POC: Biard



Cross-track Infrared Sounder (CrlS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Energy

Project Status
Wrote and tested CrlS C-RDR processing code to create proxy

interferogram data-filled C-RDRs from input RDRs
Developing and debugging code to create data structures for

writing the C-RDR.

Creating a MATLAB reader for the C-RDR to provide easy access.
Evaluating processing of C-RDR with MATLAB and IDL

Defining the netCDF4 structure for the C-RDR and developing
software for writing the C-RDR
CrlIS IDPS software changes are not available to contractors. This
affects C-RDR and ADL development and Cal/Val teams, SDS.
Ported operational algorithms (Space Dynamics Lab at Utah

©

Our current version of CrlS code is from 2007.

Next Action / Milestone

* Delay until the CrlIS SDR code is releasable. JPSS Program Office
is working to resolve proprietary claims with BOMEM.

* Complete definition of CrlS C-RDR

Project Risks
* CrIS science algorithms not available to contractors: C-RDR
team, cal/val teams, ADL developer cannot get CrIS SDR code.

* NPP Launch Date: October 25, 2011
* Complexity of the NPP/JPSS RDRs and operational software
* Operational software is under maintenance, updated versions

State) may affect C-RDR ported version. Mitigated by using ADL.
Project Schedule
0 Task Name Status Start Stop FY1102 FY1103 F¥1104 FY1201 FY12Q2
Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | ul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar

1 |Analysis Completed| 8/16/2010{11/24/2010

2 |Design 90.00% | 11/26/2010| 2/15/2011

3 |Development 2f16/2011| 7/22/2011

33 | Develop CriS processing component 6000% | 2/16/2011| 5/11/2011

3b | TestCrl5 processing component 5/12/2011| 7/22/2011

4 |Integration 7/25/2011

3 |Test 9/1/2011

53 | DryRuns/some with launch data 9/1/2011| 12/12/2011

5B | System Acceptance Test 12/12/2011| 12/19/2011

6 |Qperational 12/20/2011

8/5/2011

PREDECISIONAL DRAFT INFORMATION

16

POC: Burden



Advanced Technology Microwave Sounder (ATMS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Energy

Project Status
Working with ADL 3.0 for integration of C-RDR routines.

Developing code to write the C-RDR.

Completed first draft of C-RDR contents.

Defining the C-RDR format, contents, and metadata
Identifying code and data structures required for C-RDR
processing.

Verified processing of ATMS algorithms

IDPS ATMS algorithm executing in ADL at NCDC
Evaluating IDPS algorithms in ADL

Obtained ported operational algorithms (Space Dynamics
Lab at Utah State)

Next Action / Milestone

* Develop the code to produce the C-RDR

@ Project Risks

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version

* Developer shares time working NPP and CLASS issues.

Project Schedule

0 Task Name Status Start Stop FY11a3 FY1104 Y1201 Fy1202 FY1203
Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep | Oc ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun

1 |Analysis Complete |10/29/2010 2/10/2011

2 |Design 90.00% | 2/11/2011] 4/29/2011

3 |Development 20.00% | 5/2/2011| 10/28/2011

3a | Develop ATMS processing component 50.00% 5/2/2011| 8/24/2011

3b | Test ATMS processing component 8/18/2011| 11/4/2011

4 |Integration 11/5/2011| 12/20/2011

5 |Test 12/23/2011| 1/27/2012

53 | DryRuns/some with launch data 12/23/2011| 1/26/2012

5 | System Acceptance Test 1/27/2012| 1/27/2012

6 |Operational 1/28/2012

PREDECISIONAL DRAFT INFORMATION

8/5/2011

17 POC: Saunders



Ozone Mapping Profile Suite (OMPS) Nadir

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Energy

Project Status

Developing code to initialize the C-RDR file and fill in the

C-RDR values.

Received comments and created second draft of OMPS
Nadir C-RDR prototype.
Analyzing IDPS algorithms and documents to define the
OMPS Nadir C-RDR structure.

OMPS Nadir algorithms will be released in ADL 3.0.

Analyzing the IDPS software for the OMPS Nadir SDR for
the use in developing the C-RDR
Updating the schedule for the OMPS Nadir C-RDR

Next Action / Milestone

* Define the C-RDR format, contents, and metadata

©

Project Risks

* Complexity of the NPP/JPSS RDRs and operational software
* Operational software is under maintenance, updated versions

may affect C-RDR ported version

Project Schedule

D Task Name Status Stat stop Y1103 FY1104 FY1201 F¥12Q2 FY12Q3
Apr ‘ May Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun

1 |Analysis 80.00%| 5/23/2011) 7/12/2011

2 |Design 30.00%| 7/13/2011| 9/28/2011

3 |Development 9/29/2011| 2f7/2012

3a | Develop OMPS NP processing companent 9/29/2011| 12/19/2011

3b | TestOMPS NP processing component 12/20/2011| 2f7/2012

4 |Integration 232012 3f6/2012

5 |Test 37/2012| 31402012

6 |Operational 3/15/2012

8/5/2011

PREDECISIONAL DRAFT INFORMATION

18

POC: Saunders




C-RDR System Infrastructure

C-RDR Product: Infrastructure to automate the production of the C-RDRs.
GEOSS Societal Benefit: None

Project Status

Analyzing data received from CLASS and SIPGenSys
performance.

Receiving RDRs from CLASS via subscription during NCT4.
Completed throughput testing for SIPGenSys.

Successfully transferred files from FTP Farm to Blade Center
and ingested for RDR throughput test.

Creating database tables and access procedures for the
database to handle configuration files.

Setting up configuration files and software for the ingest test.
Developing an ingest test using the aggregated RDRs.
Working on database infrastructure design.

Analyzing existing ingest and dissemination capabilities.

Next Action / Milestone

* Perform the throughput test.

©

* Ability of CLASS to provide full stream of RDRs and ability to ingest
stream of C-RDRs. Ability of CLASS to provide RDRs will be tested
during NCT4.

* Need to develop an automated re-request mechanism for CLASS.

Project Risks

Project Schedule

0 Task Name Status Start Stop FY11Q3 FY1104 Fr12Q1 FY12Q2 FY12Q3
Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep | Oc ‘ Nov ‘ Dec | lJan ‘ Feb ‘ Mar | Apr | May ‘ Jun
1 |Analysis Completed| 9/29/2010| 4/22/2011
2 |Design 70.00%| 4/25/2011| 7/8/2011
3 |Development 5/31/2011|12/22/2011
33 | Developinfrastructure 10.00%| 5/31/2011| 9/26/2011
3b | Testinfrastructure 65.00%| 9/27/2011| 11/8/2011
4 [Integration 10/26/2011| 12/22/2011
5 |Test 12/23/2011] 1/27/2012
53 | DryRuns/some with launch data 12/232011| 1/26/2012
5h | System Acceptance Test 1/27{2012| 1f27/2012
6 |Operational 1/28/2012
PREDECISIONAL DRAFT INFORMATION
8/5/2011 19 POC: Copley




